SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:00PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
Diary #: 226 Const Calendar Day: 296 Date: 27-Mar-2013 Wednesda)

y y _ _ , y 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition PC and cool

Working Day If no, explain:

Diary: Dispute
General Comments
Meeting with FW Spencer and ABF to discussed the modified PS-3 for the 4" CA line along the bike path. =
Track progress of FW Spencer mechanical pipe and dehumidification unit installation. Oversee painting
work on cable. Misc. MEP paperwork and write diaries. Inspect and field release stainless steel ductwork
for the west loop dehumidification system. Inspect and filed release stainless steel bolt sets for DIP air
release valves at PP 44
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
| inspected the west loop cable band caulking and noted that the gaps around the handrail drop plates had
not been caulked. Ben Jones was informed of this, and when he asked if it was a contract requirement, he
was informed it was. The original contract plan sheet had this drop plate welded to the cable band.
However, ABFjv requested that the drop plate be changed to a bolted detail in RFI 332R00. Since it is
now a bolted plate, there is a gap that moisture can infiltrate, so the caulking requirement was added.
He was also informed that when this caulking of the west loop cable bands and the minor repair of caulk on
CB 108N, the cable band caulking item work is complete.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path MEP 126  0-000-000.126
Rick K. and Damian LL. spent the shift welding utility outlets on sections of 4" CA line to be installed along
the bike path.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 226 Date: 27-Mar-2013 Wednesday
04-0120F4 Bid Item: 127 0-000-000.127 COMPRESS AIR (3 NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Diary: Dispute
Tower Piping 127  0-000-000.127 3
Dave L. and Narciso B. spent the morning shift installing the threaded rod hangers of the PS-25 pipe
supports for the 3" CA line and 2" DW lines Tower Elevation 156M.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 =
Craig Perry, Steve Moseley, Steve Gwizdak, and Ignascio Aradda fitted up the stainless steel ductwork on
the west loop shrouds and tack welded the associated fittings in place.
| coordinated the response to RFI 3235, including comments from the cable group and the DJV.
| noted that additional duct work supports on the west loop cable shroud had been bent due to the painting
activities.
Steve Gwizdak showed me the west loop ductwork and associated fittings which had been delivered to the
site. | inspected the material and found it free from damage and that the accompanying COC confirmed
that the material conformed the contract plans and specifications.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
CCO 187 Extra Work at Force 001 0O-MSI-EFA.187
Account [
Dave Law and Narciso Biagi spent the afternoon shift removing sections of 6" and 12" DIP along the south
barrier of the westbound bridge at PP 42. These sections will have to be modified to install air releif valves
per the directions given in RFI 2443R02.
Dave Law showed me a shipment of stainless steel bolt sets which will be used for connecting the tees for
the DIP air release valves. | inspected the material, found it free from damage, and that the
accompanying packing slips, COCs and Mill Certs certified that the material conformed to the contract
plans and special provisions.
[ H]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 226 Date: 27-Mar-2013 Wednesday

CCO0-229 Bid Item: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC

Diary:
MEP Meeting 002  0-ALS-ALS.229

Meet with Jeremy Bartlett (FWS) and Bill O'Sullivan (ABF) to inspect the modified PS-3 for attaching the
4" CA line to the bike path. FWS experienced problems in the fabrication in that once galvanize, the bolt
would not fit the hinge hole. TOLCO reemed out the hinge hole, leaving enough galvanizing for corrosion
protection such that it now accepts the bolt.

It was agreed that the solution for resolving the over galvinizing is acceptable. FWS/ABF will submit an
RFI for official buy off. The RFI will contain information about the original galvanizing thickness and the
amount reemed out.

Dispute
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